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ROAD CLOSED ROAD CLOSED ROAD CLOSED ROAD CLOSED PHASE 1 SPECIFIC NOTES:
[1.25MILES AHEAD 0.5 MILES AHEAD 0.25MILES AHEAD 0.5 MILES AHEAD
LOCAL TRAFFIC ONLY LOCAL TRAFFIC ONLY LOCAL TRAFFIC ONLY LOCAL TRAFFIC ONLY 1. PHASE 1 SHALL HAVE THE AGGREGATE BASE INSTALLED ON THE
CLEAR LAKE PARK STREET AND PARKING LOT IN CLEAR LAKE PARK AND BE OPEN TO
NO ACCESS TO NO ACCESS TO LOCAL TRAFFIC BY JULY 3, 2024.
ACCESS VIA ICLEAR LAKE PARK| 2. PHASE 1 SHALL HAVE AGGREGATE BASE INSTALLED PRIOR TO =
CLEAR LAKE PARK| CLEAR LAKE PARK
8TH ST NE ACCESS STARTING PHASE 2.
SIGNS "A-F" SHALL BE MOUNTED
@ @ ROAD ON A TYPE Ill BARRICADE
- CLOSED
CLEAR LAKE PARK|
ACCESS
NO ACCESS FROM|
CLEAR LAKE DR
TRAFFIC CONTROL NOTES:
PHASING GENERAL NOTES:
1. ALLTRAFFIC CONTROL SIGNING SHALL CONFORM TO THE LATEST VERSION OF THE MMUTCD INCLUDING APPENDICES.
2. CONSTRUCTION ZONE SIGNING SHALL BE THE RESPONSIBILITY OF THE CONTRACTOR. e  PHASE 1 SHALL CONSIST OF ALL ALL UNDERGROUND
3. THE CONTRACTOR SHALL PLACE ALL SIGNS TO ALLOW ACCESS TO PROPERTIES IN THE PROJECT AREA. UTILITY WORK, COMMON EXCAVATION AND
4. ALLSIGN AND BARRICADE MATERIAL, ERECTION, MAINTENANCE, AND REMOVAL SHALL BE INCLUDED IN THE LUMP SUM AGGREGATE BASE FROM 7TH STREET EAST TO CLEAR
PRICE FOR TRAFFIC CONTROL. LAKE DRIVE. wl
5. FIELD CONDITIONS AND CONTRACTOR OPERATIONS MAY REQUIRE MODIFICATIONS TO THE TRAFFIC CONTROL PLAN. . PHASE 2 SHALL CONSIST OF ALL ALL UNDERGROUND L =z
6. THE CONTRACTOR SHALL BE RESPONSIBLE FOR ANY EXTRA SIGNING SIGNS NEEDED TO FACILITATE TRAFFIC SWITCHES OR FOR UTILITY WORK, COMMON EXCAVATION AND [
TRANSITIONING FROM ONE STAGE TO ANOTHER. AGGREGATE BASE FROM 7TH STREET WEST TO 3RD g'T')
7. ALL ORANGE WARNING AND ORANGE GUIDE SIGNS SHALL BE FABRICATED WITH SIGN SHEETING MATERIAL AS LISTED ON THE STREET NE.
s MNDOT APPROVED PRODUCT LIST FOR "SHEETING FOR RIGID TEMPORARY WORK ZONE SIGNS". . PHASE 3 SHALL CONSIST OF CONCRETE CURB & GUTTER, I:E
Q 8. CONTRACTOR SHALL HAVE AN EXTRA 10 TYPE Ill BARRICADES ON THE PROJECT SITE FOR USE AS DIRECTED BY THE ENGINEER. CONCRETE PAVING, BITUMINOUS PAVING, SIDEWALK o0
E 9. CONTRACTOR SHALL HAVE 40 BARRELS ON PROJECT SITE FOR USE AS DIRECTED BY THE ENGINEER. GRADING AND INSTALLATION, BOULEVARD
g 10. WHILE NOT CONSIDERED TRAFFIC CONTROL SIGNAGE, THE USE OF ORANGE SAFETY FENCE IS ENCOURAGED AS MUCH AS RESTORATION AND TURF ESTABLISHMENT.
N PRACTICAL TO ENHANCE SIGNAGE AND IMPROVE CONSTRUCTION SITE SAFETY. SAFETY FENCE AND ITS USE AS DIRECTED AND
3 AGREED UPON BY THE ENGINEER, SHALL BE PAID BY THE LINEAR FOOT. SAFETY FENCE MATERIAL USED TO PROTECT OPEN
:;a UTILITY TRENCHES SHALL BE CONSIDERED INCIDENTAL TO UTILITY INSTALLATION.
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ACCESS
INO ACCESS FROM
CLEAR LAKE DR

TRAFFIC CONTROL NOTES:

ALL TRAFFIC CONTROL SIGNING SHALL CONFORM TO THE LATEST VERSION OF THE MMUTCD INCLUDING APPENDICES.
CONSTRUCTION ZONE SIGNING SHALL BE THE RESPONSIBILITY OF THE CONTRACTOR.

THE CONTRACTOR SHALL PLACE ALL SIGNS TO ALLOW ACCESS TO PROPERTIES IN THE PROJECT AREA.

ALL SIGN AND BARRICADE MATERIAL, ERECTION, MAINTENANCE, AND REMOVAL SHALL BE INCLUDED IN THE LUMP SUM

pONE

PRICE FOR TRAFFIC CONTROL.
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ROAD CLOSED ROAD CLOSED ROAD ROAD CLOSED
1.25MILES AHEAD 0.5 MILES AHEAD 0.5 MILES AHEAD
LOCAL TRAFFIC ONLY LOCAL TRAFFIC ONLY CLOSED LOCAL TRAFFIC ONLY
NO ACCESS TO NO ACCESS TO CLE:CRCLEASEEVT:RK CLEAR LAKE PARK|
CLEAR LAKE PARK CLEAR LAKE PARK 8TH ST NE ACCESS
SIGNS "A-F" SHALL BE MOUNTED
@ @ ROAD ON A TYPE Il BARRICADE
= CLOSED
CLEAR LAKE PARK|

FIELD CONDITIONS AND CONTRACTOR OPERATIONS MAY REQUIRE MODIFICATIONS TO THE TRAFFIC CONTROL PLAN.
THE CONTRACTOR SHALL BE RESPONSIBLE FOR ANY EXTRA SIGNING SIGNS NEEDED TO FACILITATE TRAFFIC SWITCHES OR FOR

TRANSITIONING FROM ONE STAGE TO ANOTHER.

7. ALL ORANGE WARNING AND ORANGE GUIDE SIGNS SHALL BE FABRICATED WITH SIGN SHEETING MATERIAL AS LISTED ON THE

MNDOT APPROVED PRODUCT LIST FOR "SHEETING FOR RIGID TEMPORARY WORK ZONE SIGNS".

8. CONTRACTOR SHALL HAVE AN EXTRA 10 TYPE Il BARRICADES ON THE PROJECT SITE FOR USE AS DIRECTED BY THE ENGINEER.

9. CONTRACTOR SHALL HAVE 40 BARRELS ON PROJECT SITE FOR USE AS DIRECTED BY THE ENGINEER.
10. WHILE NOT CONSIDERED TRAFFIC CONTROL SIGNAGE, THE USE OF ORANGE SAFETY FENCE IS ENCOURAGED AS MUCH AS

PRACTICAL TO ENHANCE SIGNAGE AND IMPROVE CONSTRUCTION SITE SAFETY. SAFETY FENCE AND ITS USE AS DIRECTED AND

AGREED UPON BY THE ENGINEER, SHALL BE PAID BY THE LINEAR FOOT. SAFETY FENCE MATERIAL USED TO PROTECT OPEN
UTILITY TRENCHES SHALL BE CONSIDERED INCIDENTAL TO UTILITY INSTALLATION.

PHASE 2 SPECIFIC NOTES:

1. CONSTRUCTION ON PHASE 2 CAN NOT START UNTIL AFTER
JULY 14, 2024.

2. PHASE 1 SHALL HAVE AGGREGATE BASE INSTALLED PRIOR TO
STARTING PHASE 2.

3. PHASE 1 TRAFFIC CONTROL SIGNS TO BE TEMPORARILY
REMOVED OR COVERED. THEY SHALL BE REPLACED WITH ROAD
CONSTRUCTION AHEAD SIGNS OR LOCAL TRAFFIC ONLY SIGNS.
REVIEW PROPOSED MODIFICATIONS WITH ENGINEER.

PHASING GENERAL NOTES:

e  PHASE 1 SHALL CONSIST OF ALL ALL UNDERGROUND
UTILITY WORK, COMMON EXCAVATION AND
AGGREGATE BASE FROM 7TH STREET EAST TO CLEAR
LAKE DRIVE.

e  PHASE 2 SHALL CONSIST OF ALL ALL UNDERGROUND
UTILITY WORK, COMMON EXCAVATION AND
AGGREGATE BASE FROM 7TH STREET WEST TO 3RD
STREET NE.

e PHASE 3 SHALL CONSIST OF CONCRETE CURB & GUTTER,
CONCRETE PAVING, BITUMINOUS PAVING, SIDEWALK
GRADING AND INSTALLATION, BOULEVARD
RESTORATION AND TURF ESTABLISHMENT.
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ROAD CLOSED ROAD CLOSED ROAD ROAD CLOSED .
. 25MILES AHEAD 0.5 MILES AHEAD 0.5 MILES AHEAD
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MNDOT APPROVED PRODUCT LIST FOR "SHEETING FOR RIGID TEMPORARY WORK ZONE SIGNS". CONCRETE PAVING, BITUMINOUS PAVING, SIDEWALK
8. CONTRACTOR SHALL HAVE AN EXTRA 10 TYPE Il BARRICADES ON THE PROJECT SITE FOR USE AS DIRECTED BY THE ENGINEER. GRADING AND INSTALLATION, BOULEVARD
9. CONTRACTOR SHALL HAVE 40 BARRELS ON PROJECT SITE FOR USE AS DIRECTED BY THE ENGINEER. RESTORATION AND TURF ESTABLISHMENT.
10. WHILE NOT CONSIDERED TRAFFIC CONTROL SIGNAGE, THE USE OF ORANGE SAFETY FENCE IS ENCOURAGED AS MUCH AS

PRACTICAL TO ENHANCE SIGNAGE AND IMPROVE CONSTRUCTION SITE SAFETY. SAFETY FENCE AND ITS USE AS DIRECTED AND ]_

TRAFFIC CONTROL NOTES: PHASING GENERAL NOTES:
1. ALLTRAFFIC CONTROL SIGNING SHALL CONFORM TO THE LATEST VERSION OF THE MMUTCD INCLUDING APPENDICES. ¢ PHASE 1 SHALL CONSIST OF ALL ALL UNDERGROUND '
2. CONSTRUCTION ZONE SIGNING SHALL BE THE RESPONSIBILITY OF THE CONTRACTOR. UTILITY WORK, COMMON EXCAVATION AND
3. THE CONTRACTOR SHALL PLACE ALL SIGNS TO ALLOW ACCESS TO PROPERTIES IN THE PROJECT AREA. AGGREGATE BASE FROM 7TH STREET EAST TO CLEAR
4. ALLSIGN AND BARRICADE MATERIAL, ERECTION, MAINTENANCE, AND REMOVAL SHALL BE INCLUDED IN THE LUMP SUM LAKE DRIVE.
PRICE FOR TRAFFIC CONTROL. e PHASE 2 SHALL CONSIST OF ALL ALL UNDERGROUND
5.  FIELD CONDITIONS AND CONTRACTOR OPERATIONS MAY REQUIRE MODIFICATIONS TO THE TRAFFIC CONTROL PLAN. UTILITY WORK, COMMON EXCAVATION AND | 5
6. THE CONTRACTOR SHALL BE RESPONSIBLE FOR ANY EXTRA SIGNING SIGNS NEEDED TO FACILITATE TRAFFIC SWITCHES OR FOR AGGREGATE BASE FROM 7TH STREET WEST TO 3RD
TRANSITIONING FROM ONE STAGE TO ANOTHER. STREET NE. ‘|7)
I
-
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7. ALLORANGE WARNING AND ORANGE GUIDE SIGNS SHALL BE FABRICATED WITH SIGN SHEETING MATERIAL AS LISTED ON THE e PHASE 3 SHALL CONSIST OF CONCRETE CURB & GUTTER, ’

AGREED UPON BY THE ENGINEER, SHALL BE PAID BY THE LINEAR FOOT. SAFETY FENCE MATERIAL USED TO PROTECT OPEN
UTILITY TRENCHES SHALL BE CONSIDERED INCIDENTAL TO UTILITY INSTALLATION.
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